

ProjectMilestone2 <BuffTech>

Project Plan: Our project plan for the next 3 weeks involves choosing what database to incorporate to our application. That is the overall goal of Milestone 3 and it is due by November 5th at 5 P.M.. The first thing to do is choose a database software tool. We can choose from MySQL, SQL Server, Oracle, and various other tools and hopefully choose within the first 4 days of the 3 weeks before the due date.. After selecting a database tool, we will then need to populate with the necessary data most likely done using sql scripts. The goal is to have the database created and populated by October 27th to give a generous amount of time to complete the next tasks before the final due date. After doing this we will create a document with a visual of how the database is structured and organized. Also showing all relationships, primary keys, and etc.. Finally we will submit the correct items into our github repository by November 5th.

Agile Meeting

The results of the agile meeting:

- Trello is the project management tool that will be used and to do cards will be posted for each milestone.
- Joel Davidson and Jacky Cheung will work on setting up Trello.
- Daniel Rafael will work on the project plan write up.
- Hua-Pei Yen and Haotian Dong will work on submitting milestone 2 to git hub.